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TRI-PARTY AGREEMENT MAJOR MILESTONES
B FOR TWRS PROGRAM __ _
SCHEDULED
COMPLETION
MILESTONE TITLE DATE
Mitigate/Resolve Tank Safety Issues 9/2001
Complete Single-Shell Tank (SST) Interim Stabilization 9/2000
Provide Additional Double-Shell Waste Tanks 12/1998
Double-Shell Tank Space Evaluation 9/1994
’ (annually
thereafter)
Complete Tank Farm Upgrades 6/2005
Tank Waste Characterization 9/199¢9
- Issue Tank Characterization Reports for all SSTs and
DSTs (177)
Complete Closure of A1l Single-Shell Tank Farms 9/2024
- Develop SST Waste Retrieval Technology 9/1994
- Complete evaluation and testing of sub-surface 9/1997
barriers
Initiate Full Scale Demonstration of Waste Retrieval 10/1997
- Initiate Tank Waste Retrieval from One SST 12/2003
- Complete Waste Retrieval from All SSTs 9/2018
Complete Pretreatment Processing of Hanford Waste 12,/2028
- Start Construction of LLW Pretreatment Facility 11/1998
- Start Hot Operations of LLW Pretreatment Facility 1272004
- Start Hot Operation of HLW Pretreatment Facility 6/2008
Complete Vitrification of Hanford High-lLevel Waste 1272028
-~ Initiate Construction of HLW Vitrification Facility 6/2002
- Initjate Hot Operations of HLW Vitrification Facility 1272009
Complete Vitrification of Hanford Low-Level Tank Waste 12/2028
- Select Reference Melter 6/1996
~ Initiate Construction of LLW Vitrification Facility 12/1997
- Initijate Hot Operations of LLW Vitrification Facility 6/2005

NOTE: See the Tri-Party Agreement Part 1, Amendment 4 for a description of
these milestones and the additional sub-tier milestones.
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